



MSRC Agenda Item No. 3

DATE: September 18, 2008

FROM: Cynthia Ravenstein

SUBJECT: AB 2766 Contract Administrator's Report

SYNOPSIS: This report covers key issues addressed by MSRC staff, status of open contracts, monthly invoices, and administrative scope changes from July 31 through August 27, 2008.

RECOMMENDATION Receive and file report

WORK PROGRAM IMPACT: None

Contract Execution Status

2008-09 Work Program

On July 11, 2008, the AQMD Governing Board approved 6 augmentations for projects which previously received partial awards under the FY 2007-08 Work Program, as well as 6 additional awards, for the Alternative Fuel Heavy-Duty Engines for On-Road Vehicles Program as part of the MSRC's FY 2008-09 Work Program. Also on July 11, 2008, the Board approved 26 awards under the Local Government Match Program and 22 awards under the Alternative Fuel Infrastructure Funding Opportunities Program as part of the MSRC's FY 2008-09 Work Program. Some of these projects also received partial funding as part of the MSRC's FY 2007-08 Work Program (see below). Lastly, on this date the Board approved a sole-source award to Administrative Services Co-Op/Long Beach Yellow Cab to place into service up to 15 dedicated CNG taxicabs. These contracts are under development or undergoing internal review.

2007-08 Work Program

On December 7, 2007, the AQMD Governing Board approved two sole-source awards to implement Big Rig Freeway Service Patrol as part of the MSRC's FY 2007-08 Work Program. These contracts are under development.

On March 7, 2008, the AQMD Governing Board approved awards to two vendors to implement the public school district portion of the Alternative Fuel School Bus Incentives portion of the MSRC's FY 2007-08 Work Program. These contracts are executed.

On May 2, 2008, the AQMD Governing Board approved a sole-source award to upgrade and migrate the existing BikeMetro website into the regional CommuteSmart.info website as part of the MSRC's FY 2007-08 Work Program. This contract is undergoing internal review. Also on May 2, 2008, the Board approved nine awards for the Alternative Fuel Heavy-Duty Engines for On-Road Vehicles and two awards for the Heavy-Duty Natural Gas Off-Road Cargo Handling Equipment portions of the FY 2007-08 Work Program. These contracts are under development or undergoing internal review.

On June 6, 2008, the AQMD Governing Board approved an award to implement the Rideshare 2 School Program as part of the MSRC's FY 2007-08 Work Program. This contract is under development.

On July 11, 2008, the AQMD Governing Board approved 19 awards under the Local Government Match Program and 7 awards under the Alternative Fuel Infrastructure Funding Opportunities Program as part of the MSRC's FY 2007-08 Work Program. Some of these projects also received funding as part of the MSRC's FY 2008-09 Work Program (see above). These contracts are under development.

2006-07 Work Program

On October 6, 2006, the AQMD Governing Board approved awards to two vendors to implement the public school district portion of the CNG School Bus Incentives portion of the MSRC's FY 2006-07 Work Program. These contracts are executed. Also on October 6, 2006, the Board approved an award for implementation of the Advanced Natural Gas Heavy-Duty Engine Incentives portion of the FY 2006-07 Work Program. This contract is executed.

On December 1, 2006, the AQMD Governing Board approved two sole-source awards to assist in administering the Mountain Area CNG School Bus Demonstration portion of the FY 2006-07 Work Program, as well as a sole-source award to the Coachella Valley Association of Governments to administer a PM10 Reduction Street Sweeping Operations Program. Contracts for these projects are executed.

On March 2, 2007, the AQMD Governing Board approved awards to four applicants for the Advanced Low-Emission Urban Transit Bus Engine Program. Contracts for these projects are under development, with the prospective contractor for signature or executed.

On May 4, 2007, the AQMD Governing Board approved an award under the Alternative Fuel Infrastructure Funding Opportunities Program. The contract for this project is executed.

On July 13, 2007, the AQMD Governing Board approved awards to two applicants under the Alternative Fuel Infrastructure Funding Opportunities Program. The contract for one of these projects is executed. The other project became ineligible due to a need to change the station location, and the funds reverted to the AB 2766 Discretionary Fund.

On September 7, 2007, the AQMD Governing Board approved 8 awards under the Alternative Fuel Infrastructure Funding Opportunities Program, 26 awards under the Local Government Match Program, and 9 awards under the Advanced Low-Emission Heavy-Duty Natural Gas Solid Waste Collection Engine Program. The contracts for these projects are under development or executed.

On October 5, 2007, the AQMD Governing Board approved 18 awards under the “Showcase” Off-Road Diesel Construction Equipment Retrofit Program. The contracts for these projects are under development, undergoing internal review, with the prospective contractors for signature or executed.

On November 2, 2007, the AQMD Governing Board approved two awards under the Advanced Low-Emission Heavy-Duty Natural Gas Solid Waste Collection Engine Program. The contracts for these projects are undergoing internal review.

Work Program Status

Contract Status Reports for work program years with open and pending contracts are attached. MSRC or MSRC-TAC members may request spreadsheets covering any other work program year.

FY 1995-96 Work Program, FY 1996-97 Supplemental Work Program, FY 1996-97 EV Corridor Community Program, FY 1997-98 Work Program, FY 1998-99 Work Program, FY 1999-00 Work Program, FY 2000-01 Work Program, and FY 2001-02 Work Program

All contracts and invoicing under these programs are now complete.

FY 2002-03 Work Program Contracts

Five regular contracts from this work program year are open. All Local Government Match Program contracts are now closed. One contract closed during this period: County of Riverside Transportation Dept., Contract #MS03067 – Pave Portions of Two Roads.

FY 2002-03 Regular Work Program Invoices Paid

One invoice in the amount of \$119,428.60 was paid during this period.

FY 2003-04 Work Program Contracts

Five regular and four Local Match contracts from this work program year are open. One contract closed during this period: American Honda Motor Company, Contract #MS04058 – Home Refueling Apparatus Lease Incentives.

FY 2003-04 Regular Work Program Invoices Paid

Two invoices totaling \$88,988.40 were paid during this period.

FY 2003-04 Alternative Fuels Local Government Match Program Invoices Paid

No invoices were paid during this period.

FY 2004-05 Work Program Contracts

Five regular, eight Local Match, and seven Diesel Exhaust After-treatment contracts from this work program year are open. One contract closed during this period: City of Long Beach, Contract #PT05058, Diesel Exhaust After-treatment Program.

FY 2004-05 Regular Work Program

Invoices Paid

One invoice in the amount of \$300.00 was paid during this period.

FY 2004-05 Alternative Fuels Local Government Match Program

Invoices Paid

No invoices were paid during this period.

FY 2004-05 Diesel Exhaust After-treatment Program

Invoices Paid

No invoices were paid during this period.

FY 2005-06 Work Program Contracts

14 regular, 38 Local Match, and 4 Diesel Exhaust After-treatment contracts from this work program year are open.

FY 2005-06 Regular Work Program

Invoices Paid

One invoice in the amount of \$212,908.08 was paid during this period.

FY 2005-06 Alternative Fuels Local Government Match Program

Contract Execution Status

Of the Phase II Local Match applications which received AQMD Board approval on December 1, 2006, one pending contract has not yet been executed: the County of Los Angeles, Department of Public Works was awarded \$175,000 to purchase seven LPG heavy-duty trucks. In June 2008 the County requested, and the MSRC approved, modification of the award. The pending contract is currently undergoing internal review.

Invoices Paid

No invoices were paid during this period.

FY 2005-06 Diesel Exhaust After-treatment Program

Invoices Paid

No invoices were paid during this period.

FY 2006-07 Work Program Contracts

17 regular and 11 Local Match contracts from this work program year are open.

FY 2006-07 Regular Work Program

Invoices Paid

No invoices were paid during this period.

FY 2006-07 Alternative Fuels Local Government Match Program

Invoices Paid

One invoice in the amount of \$50,000.00 was paid during this period.

FY 2007-08 Work Program Contracts

Two regular contracts from this work program year are open.

FY 2007-08 Regular Work Program

Invoices Paid

One invoice in the amount of \$60,000.00 was paid during this period.

Administrative Scope Changes

One administrative scope change was initiated during the period of July 31 through August 27, 2008:

- MS07063 – Shimmick Construction: Off-Road Retrofit Demonstration Program - Vehicle Substitution, Device Substitutions and Contract Value Decrease

Attachments

- Spreadsheet for invoices paid during July 31 through August 27, 2008
- FY 2002-03 through FY 2007-08 Contract Status Reports

2002-03 AB2766 Contract Status Report

8/27/2008

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Open Contracts									
MS03031	City of Cathedral City	9/30/2003	10/29/2004	10/29/2008	\$79,036.00	\$0.00	Wind Fencing & Soil Stabilization	\$79,036.00	No
MS03041	Orange County Transportation Authorit	6/15/2004	8/14/2008	1/14/2009	\$1,360,000.00	\$1,224,000.00	68 CNG Buses	\$136,000.00	No
MS03050	City of Culver City Transportation Dept.	10/10/2003	6/9/2005	4/9/2008	\$294,286.00	\$294,286.00	8 CNG Buses/Fueling Sta. Mods.	\$0.00	No
MS03051	San Bernardino Associated Governme	12/5/2003	10/5/2006	3/1/2008	\$375,000.00	\$353,249.52	Freeway Service Patrol	\$21,750.48	No
MS03069	City of Cathedral City	12/20/2006	11/19/2007	3/31/2009	\$22,953.00	\$0.00	Wind Fencing	\$22,953.00	No
Total 5									
Declined/Cancelled Contracts									
MS03039	Bureau of Automotive Repair				\$500,000.00	\$0.00	Repair Assistance Program	\$500,000.00	No
MS03058	Ebensteiner Company				\$705,936.00	\$0.00	Repower 8 Wheel Scrapers	\$705,936.00	No
MS03060	Clean Energy Fuels Corp.	12/5/2003	1/4/2005	1/4/2006	\$250,000.00	\$0.00	CNG Fueling Station - Palm Springs	\$250,000.00	No
MS03061	Clean Energy Fuels Corp.	12/5/2003	1/4/2005	7/4/2006	\$250,000.00	\$0.00	CNG Fueling Station - Ontario Airport	\$250,000.00	No
Total 4									
Closed Contracts									
MS03001	A-Z Bus Sales, Inc.	4/11/2003	12/31/2003	12/31/2004	\$1,773,333.00	\$1,740,000.00	CNG School Bus Buydown	\$33,333.00	Yes
MS03002	California Bus Sales	4/7/2003	12/31/2003	12/31/2004	\$1,140,000.00	\$1,140,000.00	CNG School Bus Buydown	\$0.00	Yes
MS03003	BusWest	4/21/2003	12/31/2003	12/31/2004	\$1,140,000.00	\$540,000.00	CNG School Bus Buydown	\$600,000.00	Yes
MS03004	Haaland Internet Productions (HIP Desi	5/28/2003	3/31/2005	12/31/2005	\$35,000.00	\$21,075.00	MSRC Website Maintenance	\$13,925.00	Yes
MS03015	City of La Quinta	6/23/2003	3/23/2004	3/23/2005	\$77,119.00	\$59,698.47	Soil Stabilization	\$17,420.53	Yes
MS03017	City of La Quinta	7/7/2003	8/7/2004		\$139,285.00	\$139,285.00	Purchase PM10 Certified Street Sweeper	\$0.00	Yes
MS03018	Gateway Cities Council of Government	9/3/2003	3/3/2005		\$1,000,000.00	\$1,000,000.00	Truck Fleet Modernization Program	\$0.00	Yes
MS03022	City of Rancho Mirage	9/3/2003	6/3/2004	12/3/2004	\$70,626.00	\$70,626.00	Water Truck, Post Even Cleanup, Pave Porti	\$0.00	Yes
MS03023	County of Riverside Transportation Dep	8/13/2003	7/13/2004		\$62,396.00	\$0.00	Pave Portions of Two Roads	\$62,396.00	No
MS03025	Coachella Valley Association of Govern	7/11/2003	8/10/2006	10/10/2007	\$20,730.00	\$20,730.00	Wind Fencing	\$0.00	Yes
MS03026	City of Palm Springs	2/12/2004	12/11/2004	3/11/2007	\$44,529.00	\$29,703.00	Pick-Up Truck, Soil Stabilization, Paving	\$14,826.00	Yes
MS03027	City of Riverside	5/6/2004	1/5/2006		\$52,402.00	\$43,597.00	1 CNG Street Sweeper, 3 CNG Refuse Truc	\$8,805.00	Yes
MS03028	Johnson/Ukropina Creative Marketing	7/7/2003	8/31/2004		\$805,000.00	\$802,373.73	Implement "Rideshare Thursday" Campaign	\$2,626.27	Yes
MS03029	County Sanitation Districts of L.A. Cou	9/25/2003	6/24/2005	8/24/2006	\$416,500.00	\$416,500.00	Repower 3 Dual-Engine Scrapers, 1 Wheel	\$0.00	Yes
MS03030	McLaughlin Engineering & Mining, Inc.	9/5/2003	4/4/2005		\$564,360.00	\$564,360.00	Repower 6 dual-engine scrapers	\$0.00	Yes
MS03033	Coachella Valley Association of Govern	7/22/2003	11/21/2005		\$291,808.00	\$115,343.75	Street Sweeping Vehicles & Equipment	\$176,464.25	Yes
MS03034	Sukut Equipment, Inc.	9/3/2003	1/3/2005		\$557,653.00	\$557,653.00	Repower 4 wheel scrapers, 1 wheel dozer	\$0.00	Yes
MS03035	Jagur Tractor	7/22/2003	11/22/2004		\$261,742.00	\$261,742.00	2 Dual-engine wheel scrapers	\$0.00	Yes
MS03036	PEED Equipment Co.	8/1/2003	12/1/2004		\$72,363.00	\$72,363.00	One Dozer	\$0.00	Yes
MS03037	City of Coachella	3/22/2004	4/21/2005		\$11,969.00	\$11,969.00	Purchase CNG Street Sweeper	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS03038	TransVironmental Solutions, Inc.	9/5/2003	12/5/2005	11/4/2006	\$615,200.00	\$552,952.04	Regional Vanpool Program	\$62,247.96	No
MS03040	City of Redondo Beach	9/30/2003	7/30/2004		\$100,000.00	\$100,000.00	Expand CNG Fueling Station	\$0.00	Yes
MS03042	Riverside Transit Agency	1/19/2004	12/18/2005	6/18/2006	\$100,000.00	\$100,000.00	Construct CNG Fueling Station	\$0.00	Yes
MS03052	The Better World Group	10/3/2003	10/3/2004	10/2/2007	\$163,561.00	\$141,333.83	Programmatic Outreach	\$22,227.17	Yes
MS03055	Riverside County Transportation Comm	11/7/2003	5/7/2006		\$275,400.00	\$165,939.62	Freeway Service Patrol	\$109,460.38	Yes
MS03056	Los Angeles County MTA	3/1/2004	9/30/2006		\$862,200.00	\$825,190.60	Expanded Freeway Service Patrol	\$37,009.40	Yes
MS03057	Cattrac Construction, Inc.	1/9/2004	5/9/2005		\$155,325.00	\$155,325.00	Repower wheel loader, dozer, scraper	\$0.00	Yes
MS03059	Orange County Transportation Authorit	12/23/2003	8/23/2006		\$375,000.00	\$374,999.39	Freeway Service Patrol	\$0.61	Yes
MS03062	Clean Energy Fuels Corp.	1/21/2004	2/20/2005	2/20/2006	\$250,000.00	\$250,000.00	CNG Fueling Station - Canoga Park	\$0.00	Yes
MS03067	County of Riverside Transportation Dep	2/4/2005	11/3/2005	6/7/2008	\$62,396.00	\$62,396.00	Pave Portions of Two Roads	\$0.00	No
MS03068	City of Palm Desert	12/3/2004	10/2/2005	4/2/2006	\$42,339.00	\$21,217.01	Soil Stabilization, Wind Fencing & Vegetation	\$21,121.99	Yes
MS03070	City of Desert Hot Springs	7/13/2007	10/12/2007		\$2,965.00	\$2,965.00	Purchase One CNG Pickup Truck	\$0.00	Yes

Total 32

Closed/Incomplete Contracts

MS03016	City of Palm Desert	6/23/2003	8/23/2004		\$42,339.00	\$0.00	Soil Stabilization, Wind Fencing & Vegetation	\$42,339.00	Yes
MS03024	City of Desert Hot Springs	6/23/2003	9/23/2006		\$42,979.00	\$24,956.05	Street Sweeper, Skip Loader, Post-Event Cl	\$18,022.95	Yes
MS03032	City of Cathedral City	10/18/2004	7/17/2006		\$24,895.00	\$0.00	Wind Fencing	\$24,895.00	No
MS03048	Coachella Valley Association of Govern	10/16/2003	6/16/2004	12/16/2004	\$27,000.00	\$0.00	Stabilize Six Unpaved Parking Lots	\$27,000.00	No
MS03063	Clean Energy Fuels Corp.	7/22/2004	8/21/2005	8/21/2006	\$250,000.00	\$0.00	CNG Fueling Station - Hollywood	\$250,000.00	Yes
MS03064	Clean Energy Fuels Corp.	3/12/2004	4/11/2005		\$250,000.00	\$0.00	LNG Fueling Station - XRT San Bernardino	\$250,000.00	No

Total 6

2003-04 AB2766 Local Government Match Program Contract Status Report

8/27/2008

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Open Contracts									
ML04012	City of Whittier	10/1/2004	8/31/2005	12/31/2008	\$153,333.00	\$70,000.00	2 H.D., 3 M.D. CNG Vehicles, CNG Station	\$83,333.00	No
ML04038	County of Orange Transportation Dept	2/3/2006	8/2/2007	11/2/2008	\$440,000.00	\$0.00	4 HD CNG Vehicles, 1 MD CNG Vehicles an	\$440,000.00	No
ML04042	Los Angeles County Department of Publi	9/23/2005	3/22/2007	9/22/2007	\$100,000.00	\$0.00	Park & Ride Rehab.-Fairplex	\$100,000.00	No
ML04044	Los Angeles County Department of Publi	6/29/2006	12/28/2007	12/28/2008	\$80,000.00	\$0.00	Park & Ride Rehab.-Ventura	\$80,000.00	No
Total 4									
Declined/Cancelled Contracts									
ML04010	Los Angeles County Department of Publi				\$140,000.00	\$0.00	7 LPG Street Sweepers	\$140,000.00	No
ML04011	City of Palm Desert				\$20,000.00	\$0.00	1 CNG Street Sweeper	\$20,000.00	No
ML04022	Los Angeles County Dept of Beaches &				\$255,000.00	\$0.00	2 CNG M.D., 1 CNG Dump Truck, 1 CNG D	\$255,000.00	No
ML04023	Los Angeles County Dept of Beaches &				\$205,000.00	\$0.00	1 CNG M.D., 1 CNG Crane Carrier Refuse T	\$205,000.00	No
ML04024	Los Angeles County Department of Publi				\$60,000.00	\$0.00	3 30-foot LPG Buses	\$60,000.00	No
ML04025	Los Angeles County Department of Publi				\$20,000.00	\$0.00	1 LPG Airport Sweeper	\$20,000.00	No
ML04028	City of Lawndale	1/28/2005	1/27/2006	7/27/2006	\$20,000.00	\$0.00	1 CNG F-450 Cutaway	\$20,000.00	No
ML04031	City of Santa Clarita				\$20,000.00	\$0.00	1 CNG Dump Truck	\$20,000.00	No
ML04049	County of Los Angeles				\$26,956.00	\$0.00	Expanded Videoconferencing	\$26,956.00	No
ML04057	City of Tustin				\$40,000.00	\$0.00	2 H.D. LPG Vehicles	\$40,000.00	No
Total 10									
Closed Contracts									
ML04009	City of Montclair	1/7/2005	12/6/2005		\$50,000.00	\$50,000.00	3 CNG Medium Duty, 1 CNG Paratransit	\$0.00	Yes
ML04013	City of Beaumont	9/9/2005	8/8/2006	10/8/2006	\$220,400.00	\$30,000.00	1 CNG Dump Truck, 3 M.D. CNG Vehicles,	\$190,400.00	Yes
ML04014	City of Baldwin Park	10/10/2004	9/9/2005	3/9/2006	\$63,350.00	\$63,350.00	2 M.D. CNG Vehicles, 2 CNG Stations	\$0.00	Yes
ML04015	City of San Bernardino	10/1/2004	8/31/2005		\$80,000.00	\$80,000.00	8 M.D. CNG Vehicles	\$0.00	Yes
ML04016	City of Burbank Public Works Departmen	10/12/2004	4/11/2006		\$270,000.00	\$180,000.00	7 Refuse Trks, 3 Street Sweepers, 2 Aerial	\$90,000.00	Yes
ML04018	City of Inglewood	6/21/2005	8/20/2006	10/20/2007	\$312,500.00	\$272,500.00	3 CNG Street Sweepers, 2 CNG Dump Truc	\$40,000.00	Yes
ML04019	City of La Verne	8/26/2005	1/25/2007	5/25/2008	\$120,259.00	\$104,348.58	3 CNG M.D., 1 CNG Street Sweeper, CNG	\$15,910.42	Yes
ML04020	City of Orange Public Works Department	12/3/2004	7/2/2005		\$20,000.00	\$20,000.00	1 CNG Street Sweeper	\$0.00	Yes
ML04021	City of Colton	10/1/2004	7/31/2005		\$40,000.00	\$40,000.00	4 M.D. CNG Vehicles	\$0.00	Yes
ML04026	Los Angeles World Airports	11/19/2004	11/18/2005		\$40,000.00	\$40,000.00	1 LNG Refuse Truck, 1 CNG Street Sweep	\$0.00	Yes
ML04030	City of Los Angeles, Environmental Affair	2/4/2005	8/3/2006	2/3/2007	\$420,000.00	\$300,000.00	21 CNG Street Sweepers	\$120,000.00	Yes
ML04032	City of Hemet	6/3/2005	11/2/2006		\$60,000.00	\$60,000.00	3 CNG Refuse Trucks	\$0.00	Yes
ML04033	City of Riverside	1/20/2005	7/19/2006		\$190,000.00	\$180,000.00	5 CNG M.D., 3 CNG Refuse Trucks, 2, CNG	\$10,000.00	Yes
ML04034	City of Lakewood	11/5/2004	7/4/2005		\$10,000.00	\$10,000.00	1 M.D. CNG Vehicle	\$0.00	Yes
ML04035	City of Hawthorne	11/15/2004	11/14/2005	5/14/2006	\$20,000.00	\$20,000.00	1 CNG Crane Carrier	\$0.00	Yes

2004-05 AB2766 Contract Status Report

8/27/2008

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Open Contracts									
MS05037	Road Builders, Inc.	11/21/2005	4/20/2007	6/20/2008	\$229,302.00	\$206,371.80	Repower 2 Scrapers	\$22,930.20	No
MS05040	Orange County Transportation Authorit	3/23/2006	12/22/2007	6/22/2008	\$200,000.00	\$180,000.00	25 CNG Buses	\$20,000.00	No
MS05041	The Regents of the University of Califor	9/5/2006	8/4/2007	9/4/2008	\$15,921.00	\$0.00	CNG Station Upgrade	\$15,921.00	No
MS05050	Gateway Cities Council of Government	12/21/2005	4/20/2010		\$1,750,000.00	\$1,464,838.12	Truck Fleet Modernization Program	\$285,161.88	No
MS05070	Haaland Internet Productions (HIP Desi	6/24/2005	5/31/2007	5/31/2009	\$82,965.00	\$73,410.00	Design, Host & Maintain MSRC Website	\$9,555.00	No
Total 5									
Declined/Cancelled Contracts									
MS05030	City of Inglewood				\$31,662.00	\$0.00	2 CNG Street Sweepers	\$31,662.00	No
MS05032	H&C Disposal				\$34,068.00	\$0.00	2 CNG Waste Haulers	\$34,068.00	No
MS05044	City of Colton				\$78,720.00	\$0.00	CNG Station Upgrade	\$78,720.00	No
Total 3									
Closed Contracts									
MS05001	A-Z Bus Sales, Inc.	2/4/2005	12/31/2005	12/31/2006	\$1,385,000.00	\$1,385,000.00	CNG School Bus Buydown	\$0.00	Yes
MS05002	California Bus Sales	2/4/2005	12/31/2005	12/31/2006	\$1,800,000.00	\$1,800,000.00	CNG School Bus Buydown	\$0.00	Yes
MS05003	BusWest	1/28/2005	12/31/2005	12/31/2006	\$2,100,000.00	\$1,620,000.00	CNG School Bus Buydown	\$480,000.00	Yes
MS05004	Johnson/Ukropina Creative Marketing	11/27/2004	1/18/2006	4/18/2006	\$1,000,000.00	\$994,612.56	Implement "Rideshare Thursday" Campaign	\$5,387.44	Yes
MS05031	City of Ontario	7/22/2005	3/21/2007		\$191,268.00	\$191,268.00	11 CNG Waste Haulers	\$0.00	Yes
MS05033	Waste Management of the Desert	9/26/2005	5/25/2007		\$202,900.00	\$202,900.00	10 CNG Waste Haulers	\$0.00	Yes
MS05034	Sukut Equipment, Inc.	9/9/2005	5/8/2007		\$1,151,136.00	\$1,151,136.00	Repower 12 Scrapers	\$0.00	Yes
MS05035	Varner Construction Inc.	11/28/2005	4/27/2007	2/27/2008	\$334,624.00	\$334,624.00	Repower 5 Off-Road H.D. Vehicles	\$0.00	Yes
MS05036	Camarillo Engineering	8/18/2005	1/17/2007		\$1,167,276.00	\$1,167,276.00	Repower 12 Scrapers	\$0.00	Yes
MS05038	SunLine Transit Agency	3/30/2006	9/29/2007		\$135,000.00	\$135,000.00	15 CNG Buses	\$0.00	Yes
MS05039	Los Angeles County MTA	4/28/2006	4/27/2008		\$405,000.00	\$405,000.00	75 CNG Buses	\$0.00	Yes
MS05042	City of Ontario	11/21/2005	9/20/2006	7/20/2007	\$117,832.00	\$74,531.27	CNG Station Upgrade	\$43,300.73	Yes
MS05043	Whittier Union High School District	9/23/2005	7/22/2006		\$15,921.00	\$15,921.00	CNG Station Upgrade	\$0.00	Yes
MS05045	City of Covina	9/9/2005	7/8/2006		\$10,000.00	\$7,435.61	CNG Station Upgrade	\$2,564.39	Yes
MS05046	City of Inglewood	1/6/2006	5/5/2007		\$139,150.00	\$56,150.27	CNG Station Upgrade	\$82,999.73	Yes
MS05047	Orange County Transportation Authorit	10/20/2005	10/19/2006	1/19/2007	\$75,563.00	\$75,563.00	CNG Station Upgrade	\$0.00	Yes
MS05048	City of Santa Monica	7/24/2006	11/23/2007		\$150,000.00	\$150,000.00	CNG Station Upgrade	\$0.00	Yes
MS05049	Omnitrans	9/23/2005	2/22/2007		\$25,000.00	\$7,250.00	CNG Station Upgrade	\$17,750.00	Yes
MS05051	Jagur Tractor	1/16/2006	4/15/2007	10/15/2007	\$660,928.00	\$660,928.00	Repower 6 Scrapers	\$0.00	Yes
MS05052	Caufield Equipment, Inc.	8/3/2005	1/2/2007		\$478,000.00	\$478,000.00	Repower 4 Scrapers	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Total	20								

2005-06 AB2766 Local Government Match Program Contract Status Report

8/27/2008

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Open Contracts									
ML06017	City of Claremont	8/2/2006	4/1/2012		\$50,000.00	\$50,000.00	2 CNG Refuse Trucks	\$0.00	No
ML06020	Los Angeles Department of Water and P	3/19/2007	9/18/2013		\$50,000.00	\$0.00	CNG Boom Truck & CNG Aerial Truck	\$50,000.00	No
ML06023	City of Baldwin Park	6/16/2006	9/15/2012		\$20,000.00	\$0.00	CNG Dump Truck	\$20,000.00	No
ML06024	City of Pomona	8/3/2007	7/2/2013	7/2/2014	\$286,450.00	\$0.00	New CNG Station	\$286,450.00	No
ML06025	City of Santa Monica	1/9/2007	11/4/2012	8/4/2013	\$325,000.00	\$125,000.00	13 H.D. CNG Vehicles	\$200,000.00	No
ML06028	City of Pasadena	9/29/2006	11/28/2012	6/28/2013	\$245,000.00	\$0.00	New CNG Station & Maint. Fac. Upgrades	\$245,000.00	No
ML06030	City of Burbank Public Works Departmen	3/19/2007	9/18/2011		\$287,700.00	\$0.00	New CNG Fueling Station	\$287,700.00	No
ML06031	City of Inglewood	4/4/2007	6/3/2013		\$225,000.00	\$50,000.00	Purchase 7 Heavy-Duty LPG Vehicles & Inst	\$175,000.00	No
ML06032	City of Rancho Cucamonga	2/13/2007	3/12/2013	2/12/2014	\$237,079.00	\$50,000.00	New CNG Station & 2 CNG Dump Trucks	\$187,079.00	No
ML06033	City of Cathedral City	11/17/2006	12/16/2012	12/16/2013	\$125,000.00	\$0.00	5 Heavy-Duty CNG Trucks	\$125,000.00	No
ML06035	City of Hemet, Public Works	11/10/2006	12/9/2012		\$414,000.00	\$0.00	7 Nat Gas Trucks & New Nat Gas Infrastruct	\$414,000.00	No
ML06036	City of Riverside	3/23/2007	3/22/2013		\$200,000.00	\$0.00	8 Heavy-Duty Nat Gas Vehicles	\$200,000.00	No
ML06038	City of Los Angeles, Dept. of General Se	5/21/2007	1/20/2014		\$625,000.00	\$0.00	25 CNG Street Sweepers	\$625,000.00	No
ML06039	City of Inglewood	2/9/2007	2/8/2008	2/8/2009	\$50,000.00	\$0.00	Modify Maintenance Facility for CNG Vehicl	\$50,000.00	No
ML06052	City of Hemet, Public Works	4/20/2007	2/19/2013		\$25,000.00	\$0.00	Purchase One CNG Dump Truck	\$25,000.00	No
ML06053	City of Burbank Public Works Departmen	5/4/2007	7/3/2013		\$125,000.00	\$0.00	Five Nat. Gas Refuse Trucks	\$125,000.00	No
ML06056	City of Los Angeles, Dept. of General Se	11/30/2007	11/29/2008		\$350,000.00	\$0.00	Maintenance Facility Mods.	\$350,000.00	No
ML06057	City of Rancho Cucamonga	8/28/2007	6/27/2013		\$100,000.00	\$0.00	4 H.D. Nat. Gas Vehicles	\$100,000.00	No
ML06058	City of Santa Monica	7/12/2007	7/11/2013		\$149,925.00	\$0.00	3 H.D. CNG Trucks & CNG Fueling Station	\$149,925.00	No
ML06060	City of Temple City	6/12/2007	6/11/2013		\$31,885.00	\$0.00	Upgrade existing CNG infrastructure	\$31,885.00	No
ML06061	City of Chino Hills	4/30/2007	4/29/2013		\$25,000.00	\$0.00	One H.D. CNG Vehicle	\$25,000.00	No
ML06064	City of South Pasadena	1/25/2008	11/24/2013		\$75,000.00	\$0.00	3 H.D. CNG Vehicles	\$75,000.00	No
ML06067	City of El Monte	3/17/2008	5/16/2014		\$157,957.00	\$0.00	Upgrade existing CNG infrastructure	\$157,957.00	No
ML06069	City of Palos Verdes Estates	11/19/2007	11/18/2013		\$25,000.00	\$25,000.00	One H.D. CNG Vehicle	\$0.00	No
ML06070	City of Colton	4/30/2008	2/28/2015		\$50,000.00	\$0.00	Two CNG Pickups	\$50,000.00	No
Total 25									
Pending Execution Contracts									
ML06054	Los Angeles County Department of Publi				\$175,000.00	\$0.00	7 H.D. LPG Trucks	\$175,000.00	No
Total 1									
Declined/Cancelled Contracts									
ML06018	Los Angeles County Dept of Beaches &				\$375,000.00	\$0.00	New CNG Station & 2 CNG Dump Trucks	\$375,000.00	No
ML06019	Los Angeles County Dept of Beaches &				\$250,000.00	\$0.00	New CNG Station & 2 CNG Dump Trucks	\$250,000.00	No
ML06037	City of Lynwood				\$25,000.00	\$0.00	1 Nat Gas Dump Truck	\$25,000.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML06055	City of Los Angeles, Dept. of General Se				\$125,000.00	\$0.00	5 Gas-Electric Hybrid Buses	\$125,000.00	No
ML06059	City of Fountain Valley				\$25,000.00	\$0.00	One H.D. CNG Truck	\$25,000.00	No

Total 5

Open/Complete Contracts

ML06016	City of Whittier	5/25/2006	5/24/2012	11/24/2012	\$50,000.00	\$50,000.00	2 CNG Refuse Trucks	\$0.00	Yes
ML06021	Los Angeles World Airports	9/13/2006	5/12/2013		\$150,000.00	\$150,000.00	6 CNG Buses	\$0.00	Yes
ML06022	City of Los Angeles, Bureau of Sanitation	5/4/2007	1/3/2014		\$1,250,000.00	\$1,250,000.00	50 LNG Refuse Trucks	\$0.00	Yes
ML06026	City of Cerritos	10/27/2006	9/26/2010		\$60,500.00	\$60,500.00	CNG Station Upgrade	\$0.00	Yes
ML06027	City of Redondo Beach	9/5/2006	5/4/2012	10/4/2012	\$50,000.00	\$50,000.00	2 Heavy-Duty CNG Trucks	\$0.00	Yes
ML06029	City of Culver City Transportation Dept.	9/29/2006	12/28/2012		\$50,000.00	\$50,000.00	2 CNG Heavy-Duty Trucks	\$0.00	Yes
ML06034	City of South Pasadena	9/25/2006	9/24/2012		\$16,422.42	\$16,422.42	2 Nat. Gas Transit Buses	\$0.00	Yes
ML06044	City of Pomona	12/15/2006	3/14/2013		\$50,000.00	\$50,000.00	2 CNG Street Sweepers	\$0.00	Yes
ML06062	City of Redlands	5/11/2007	5/10/2013		\$100,000.00	\$100,000.00	4 H.D. LNG Vehicles	\$0.00	Yes
ML06063	City of Moreno Valley	3/23/2007	11/22/2012		\$25,000.00	\$25,000.00	One H.D. CNG Vehicle	\$0.00	Yes
ML06065	City of Walnut	6/29/2007	6/28/2013		\$44,203.00	\$44,203.00	Upgrade Existing CNG Infrastructure	\$0.00	Yes
ML06066	City of Ontario	5/30/2007	1/29/2013		\$125,000.00	\$125,000.00	5 H.D. CNG Vehicles	\$0.00	Yes
ML06068	City of Claremont	8/28/2007	6/27/2013		\$60,000.00	\$60,000.00	Expand existing CNG infrastructure	\$0.00	Yes

Total 13

2006-07 AB2766 Contract Status Report

8/27/2008

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Open Contracts									
MS07003	Westport Fuel Systems, Inc.	11/2/2007	12/31/2011		\$1,500,000.00	\$0.00	Advanced Nat. Gas Engine Incentive Progra	\$1,500,000.00	No
MS07004	BusWest	7/2/2007	7/1/2009		\$90,930.00	\$0.00	Provide Lease for 2 CNG School Buses	\$90,930.00	No
MS07005	S-W Compressors	3/17/2008	3/16/2010		\$60,000.00	\$0.00	Mountain CNG School Bus Demo Program-	\$60,000.00	No
MS07006	Coachella Valley Association of Govern	2/28/2008	10/27/2008		\$400,000.00	\$0.00	Coachella Valley PM10 Reduction Street Sw	\$400,000.00	No
MS07007	Los Angeles World Airports	5/2/2008	11/1/2014		\$420,000.00	\$0.00	Purchase CNG 21 Transit Buses	\$420,000.00	No
MS07009	Orange County Transportation Authorit	5/14/2008	4/13/2016		\$800,000.00	\$0.00	Purchase 40 Transit Buses	\$800,000.00	No
MS07012	City of Los Angeles, General Services	6/13/2008	6/12/2009		\$50,000.00	\$0.00	Maintenance Facility Modifications	\$50,000.00	No
MS07013	Rainbow Disposal Company, Inc.	1/25/2008	3/24/2014		\$350,000.00	\$0.00	New High-Volume CNG Station	\$350,000.00	No
MS07054	Allied Waste Services of North America	3/7/2008	9/6/2014		\$1,280,000.00	\$0.00	40 Nat. Gas Refuse Trucks	\$1,280,000.00	No
MS07058	The Better World Group	11/17/2007	11/16/2009		\$98,845.00	\$0.00	MSRC Programmatic Outreach Services	\$98,845.00	No
MS07060	Community Recycling & Resource Rec	3/7/2008	1/6/2010		\$226,245.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$226,245.00	No
MS07063	Shimmick Construction Company, Inc.	4/26/2008	2/25/2010		\$82,850.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$82,850.00	No
MS07066	Skanska USA Civil West California Dist	6/28/2008	4/27/2010		\$111,700.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$111,700.00	No
MS07069	City of Burbank Public Works Departm	5/9/2008	3/8/2010		\$8,895.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$8,895.00	No
MS07070	Griffith Company	4/30/2008	2/28/2010		\$150,905.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$150,905.00	No
MS07072	City of Culver City Transportation Depa	4/4/2008	2/3/2010		\$75,365.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$75,365.00	No
MS07074	Albert W. Davies, Inc.	1/25/2008	11/24/2009		\$39,200.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$39,200.00	No

Total 17

Pending Execution Contracts									
MS07008	City of Los Angeles, Department of Tra				\$2,040,000.00	\$0.00	Purchase 102 Transit Buses	\$2,040,000.00	No
MS07010	Palos Verdes Peninsula Transit Authori				\$80,000.00	\$0.00	Repower 4 Transit Buses	\$80,000.00	No
MS07011	Los Angeles County MTA				\$1,000,000.00	\$0.00	"511" Commuter Services Campaign	\$1,000,000.00	No
MS07015	Baldwin Park Unified School District				\$57,500.00	\$0.00	New CNG Station	\$57,500.00	No
MS07016	County of Riverside Fleet Services Dep				\$36,359.00	\$0.00	New CNG Station - Rubidoux	\$36,359.00	No
MS07017	County of Riverside Fleet Services Dep				\$33,829.00	\$0.00	New CNG Station - Indio	\$33,829.00	No
MS07018	City of Cathedral City				\$350,000.00	\$0.00	New CNG Station	\$350,000.00	No
MS07019	City of Cathedral City				\$120,000.00	\$0.00	New CNG Station/Facility Mods.	\$120,000.00	No
MS07020	Avery Petroleum				\$250,000.00	\$0.00	New CNG Station	\$250,000.00	No
MS07021	City of Riverside				\$350,000.00	\$0.00	New CNG Station	\$350,000.00	No
MS07022	Cal State L.A. University Auxiliary Servi				\$250,000.00	\$0.00	New Hydrogen Fueling Station	\$250,000.00	No
MS07049	Palm Springs Disposal Services				\$96,000.00	\$0.00	Three Nat. Gas Refuse Trucks	\$96,000.00	No
MS07050	Southern California Disposal Co.				\$320,000.00	\$0.00	Ten Nat. Gas Refuse Trucks	\$320,000.00	No
MS07051	City of San Bernardino				\$480,000.00	\$0.00	15 Nat. Gas Refuse Trucks	\$480,000.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS07052	City of Redlands				\$160,000.00	\$0.00	Five Nat. Gas Refuse Trucks	\$160,000.00	No
MS07053	City of Claremont				\$96,000.00	\$0.00	Three Nat. Gas Refuse Trucks	\$96,000.00	No
MS07055	City of Culver City Transportation Depa				\$192,000.00	\$0.00	Six Nat. Gas Refuse Trucks	\$192,000.00	No
MS07056	City of Whittier				\$32,000.00	\$0.00	One Nat. Gas Refuse Trucks	\$32,000.00	No
MS07057	CR&R, Inc.				\$896,000.00	\$0.00	28 Nat. Gas Refuse Trucks	\$896,000.00	No
MS07059	County Sanitation Districts of L.A. Cou				\$251,781.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$251,781.00	No
MS07061	City of Los Angeles, Environmental Aff				\$155,192.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$155,192.00	No
MS07062	Caltrans Division of Equipment				\$1,081,818.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$1,081,818.00	No
MS07064	Altfillisch Contractors, Inc.				\$371,765.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$371,765.00	No
MS07065	ECCO Equipment Corp.				\$174,525.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$174,525.00	No
MS07068	Sukut Equipment Inc.				\$16,820.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$16,820.00	No
MS07071	Tiger 4 Equipment Leasing				\$393,217.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$393,217.00	No
MS07073	PEED Equipment Co.				\$21,825.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$21,825.00	No
MS07075	Dan Copp Crushing				\$44,600.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$44,600.00	No
MS07076	Reed Thomas Company, Inc.				\$334,310.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$334,310.00	No
MS07077	Waste Mangement of Orange County				\$160,000.00	\$0.00	Five Nat. Gas Refuse Trucks (Santa Ana)	\$160,000.00	No
MS07078	Waste Mangement of Orange County				\$256,000.00	\$0.00	Eight Nat. Gas Refuse Trucks (Dewey's)	\$256,000.00	No
MS07079	Riverside County Transportation Comm				\$200,000.00	\$0.00	BikeMetro Website Migration	\$200,000.00	No
MS07080	City of Los Angeles, Environmental Aff				\$0.00	\$0.00	Off-Road Diesel Equipment Retrofit Progra	\$0.00	No

Declined/Cancelled Contracts

Total 2

Closed Contracts

Total 2

2007-08 AB2766 Contract Status Report

8/27/2008

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Open Contracts									
MS08003	A-Z Bus Sales, Inc.	5/2/2008	12/31/2008		\$1,120,000.00	\$360,000.00	Alternative Fuel School Bus Incentive Progr	\$760,000.00	No
MS08004	BusWest	5/2/2008	12/31/2008		\$300,000.00	\$0.00	Alternative Fuel School Bus Incentive Progr	\$300,000.00	No
Total 2									
Pending Execution Contracts									
MS08001	Los Angeles County MTA				\$1,500,000.00	\$0.00	Big Rig Freeway Service Patrol	\$1,500,000.00	No
MS08002	Orange County Transportation Authorit				\$1,500,000.00	\$0.00	Big Rig Freeway Service Patrol	\$1,500,000.00	No
MS08005	Burrtec Waste Industries, Inc.				\$211,956.00	\$0.00	15 H.D. Nat. Gas Vehicles - Azusa	\$211,956.00	No
MS08006	Burrtec Waste Industries, Inc.				\$211,956.00	\$0.00	15 H.D. Nat. Gas Vehicles - Saugus	\$211,956.00	No
MS08007	United Parcel Service				\$141,304.00	\$0.00	10 H.D. Nat. Gas Vehicles	\$141,304.00	No
MS08008	Diversified Truck Rental & Leasing				\$141,304.00	\$0.00	10 H.D. Nat. Gas Vehicles	\$141,304.00	No
MS08009	Los Angeles World Airports				\$409,782.00	\$0.00	29 H.D. Nat. Gas Vehicles	\$409,782.00	No
MS08010	Orange County Transportation Authorit				\$10,000.00	\$0.00	20 H.D. Nat. Gas Vehicles	\$10,000.00	No
MS08011	Green Fleet Systems, LLC				\$10,000.00	\$0.00	30 H.D. Nat. Gas Vehicles	\$10,000.00	No
MS08012	California Cartage Company, LLC				\$500,000.00	\$0.00	13 H.D. Nat. Gas Yard Tractors	\$500,000.00	No
MS08013	United Parcel Service				\$500,000.00	\$0.00	13 H.D. Nat. Gas Yard Tractors	\$500,000.00	No
MS08014	City of San Bernardino				\$183,696.00	\$0.00	13 H.D. Nat. Gas Vehicles	\$183,696.00	No
MS08015	Yosemite Waters				\$180,000.00	\$0.00	6 H.D. Nat. Gas Vehicles	\$180,000.00	No
MS08016	TransVironmental Solutions, Inc.				\$227,198.00	\$0.00	Rideshare 2 School Program	\$227,198.00	No
MS08017	Omnitrans				\$900,000.00	\$0.00	30 CNG Buses	\$900,000.00	No
MS08018	Los Angeles County Department of Pu				\$90,000.00	\$0.00	3 CNG Vehicles	\$90,000.00	No
MS08019	Enterprise Rent-A-Car Company of Los				\$300,000.00	\$0.00	10 CNG Vehicles	\$300,000.00	No
MS08020	Ware Disposal Company, Inc.				\$900,000.00	\$0.00	30 CNG Vehicles	\$900,000.00	No
MS08021	CalMet Services, Inc.				\$900,000.00	\$0.00	30 CNG Vehicles	\$900,000.00	No
MS08022	SunLine Transit Agency				\$311,625.00	\$0.00	15 CNG Buses	\$311,625.00	No
MS08051	City of Colton				\$75,000.00	\$0.00	3 CNG Heavy-Duty Vehicles	\$75,000.00	No
MS08052	Burrtec Waste Industries, Inc.				\$100,000.00	\$0.00	New CNG Station - Fontana	\$100,000.00	No
MS08053	City of Los Angeles, Bureau of Sanitati				\$400,000.00	\$0.00	New LNG/CNG Station	\$400,000.00	No
MS08054	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New CNG Station - Fontana	\$400,000.00	No
MS08055	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New CNG Station - Long Beach-Pier S	\$400,000.00	No
MS08056	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New CNG Station - POLB-Anah. & I	\$400,000.00	No
MS08057	Orange County Transportation Authorit				\$400,000.00	\$0.00	New CNG Station - Garden Grove	\$400,000.00	No
MS08058	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New CNG Station - Ontario Airport	\$400,000.00	No
MS08059	Burrtec Waste Industries, Inc.				\$100,000.00	\$0.00	New CNG Station - San Bernardino	\$100,000.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS08060	Burrtec Waste Industries, Inc.				\$100,000.00	\$0.00	New CNG Station - Azusa	\$100,000.00	No
MS08061	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New CNG Station - L.A.-La Cienega	\$400,000.00	No
MS08062	Go Natural Gas				\$400,000.00	\$0.00	New CNG Station - Rialto	\$400,000.00	No
MS08063	Go Natural Gas				\$400,000.00	\$0.00	New CNG Station - Moreno Valley	\$400,000.00	No
MS08064	Hemet Unified School District				\$75,000.00	\$0.00	Expansion of Existing Infrastructure	\$75,000.00	No
MS08065	Pupil Transportation Cooperative				\$10,500.00	\$0.00	Existing CNG Station Modifications	\$10,500.00	No
MS08066	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New CNG Station - Palm Spring Airport	\$400,000.00	No
MS08067	California Trillium Company				\$334,100.00	\$0.00	New CNG Station	\$334,100.00	No
MS08068	The Regents of the University of Califor				\$400,000.00	\$0.00	4 CNG Buses	\$400,000.00	No
MS08069	Perris Union High School District				\$225,000.00	\$0.00	New CNG Station	\$225,000.00	No
MS08070	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New CNG Station - Paramount	\$400,000.00	No
MS08071	ABC Unified School District				\$63,000.00	\$0.00	New CNG Station	\$63,000.00	No
MS08072	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New CNG Station - Burbank	\$400,000.00	No
MS08073	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New CNG Station - Norwalk	\$400,000.00	No
MS08074	Fontana Unified School District				\$323,000.00	\$0.00	Expansion of Existing CNG station	\$323,000.00	No
MS08075	Disneyland Resort				\$200,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$200,000.00	No
MS08076	Azusa Unified School District				\$172,500.00	\$0.00	New CNG station and maint. Fac. Modificati	\$172,500.00	No
MS08077	Hythane Company, LLC				\$144,000.00	\$0.00	Upgrade Station to Hythane	\$144,000.00	No
MS08078	SunLine Transit Agency				\$189,000.00	\$0.00	CNG Station Upgrade	\$189,000.00	No
MS08079	ABC Unified School District				\$50,000.00	\$0.00	Maintenance Facility Modifications	\$50,000.00	No
MS08080	Administrative Services Co-Op/Long B				\$225,000.00	\$0.00	15 CNG Taxicabs	\$225,000.00	No

Total 50